

Sustainable Tourism & Green Growth for Heritage Settlement of Kathmandu Valley

EXPECTED RESULT 1: Green rebuilding of Bungamati & Pilachhen further planned and strengthened, the funding thereof prioritized, with a priority for sustainable heritage tourism



OUTPUT 1.1: Green Heritage Settlement recovery Plan of Bungamati and Pilachhen



OUTPUT 1.2: Families are provided with Technical Assistance on heritage housing



OUTPUT 1.3: Local Capacity on rebuilding green and heritage buildings enhanced



OUTPUT 1.4: Public infrastructure related to heritage and tourism promotion improved



OUTPUT 1.1: Green Heritage Settlement recovery Plan of Bungamati and Pilachhen

- Draft of Comprehensive Settlement Recovery plan is submitted to public
- Plans of public infrastructure is on pipeline
- Tangible & intangible heritages are documented
- Project briefing at Bungamati conducted on 28 March, 2019

OUTPUT 1.2: Families are provided with Technical Assistance on heritage housing

- 30 households have received technical assistance
- Artisans with traditional skills have been identified for training
- 17 engineers have been trained on Design of Masonry Structure
- Discussion with banks for subsidized home loan is on going
- Solid Waste Management Plan for Bungamati is on pipeline
- Exposure visit to 449 locals to heritage sites around Kathmandu Valley

OUTPUT 1.3: Support to improve public infrastructures and services contributing to heritage conservation and tourism promotion in partnership with BARDeC & municipality

- Location for multi-purpose training center is going on
- De-Pukhu (State pond) have been revitalized along while reconstruction work on Sata Falcha and Dhokapini Falcha is going on
- Design of ethno-cultural museum of Bungamati have been approved by community

OUTPUT 1.4: Support selected 10 heritage settlements in preparing heritage settlements recovery plan

- 10 heritage settlements have been selected and coordination with ward office is on-going
- Heritage Recovery Plan of Kisipidi, one of 52 heritage settlements of Kathmandu valley have been completed
- Heritage walk around Kisipidi completed along with Heritage Recovery Plan of Kisipidi disseminated

Implementing Partners:

Sustainable Tourism & Green Growth for Heritage Settlement of Kathmandu Valley

EXPECTED RESULT 2: Municipal and community capacity enhanced in green development planning/procurement, tools to green building and heritage conservation developed and green tourism promoted



OUTPUT 2.1: Enhancement of municipality on green development planning & Sustainable Tourism



OUTPUT 2.1: Organize neighbourhood groups and build their capacity in neighbourhood management



OUTPUT 2.1: Enhancement of municipality on green development planning & Sustainable Tourism

- Preparation of municipal green heritage settlement recovery policy guidelines and municipal policy is on pipeline
- Workshop on Green Development and Integrated Heritage Conservation for Mayors have been concluded
- 46 municipal architect, engineers & planner have been trained on Integrated Heritage conservation
- 48 municipal architect, engineers & planner have been trained on Green development
- No machinery was used during revitalization of De-Pukhu (State pond of Bungamati) thereby promoting Green Development
- Adoption of traditional & green technology in building of Sata Falcha & Dhokapini falcha

OUTPUT 2.1: Organize neighbourhood groups and build their capacity in neighbourhood management

- Community led development workshop and strategy planning workshop for Bungamati Area Reconstruction and Development Council (BARDeC) have been conducted
- 13 cluster community have been formed and mobilized for community work
- Preparation of Community Charter of Bungamati is on pipeline
- Supported in BARDeC 2nd General Assembly
- Several Cleanup campaign have been organized in coordination with Ward Office

Implementing Partners:



Sustainable Tourism & Green Growth for Heritage Settlement of Kathmandu Valley

EXPECTED RESULT 3: Policy Dialogue platform established to disseminate learnings of Bungamati



OUTPUT 3.1: Promote green heritage policies & guidelines for reconstruction of heritage settlement



OUTPUT 3.2: Build capacity of stakeholders on green growth and tourism in heritage settlements



OUTPUT 3.1: Promote green heritage policies & guidelines for reconstruction of heritage settlement

- Work on establishment of network of heritage settlement within the Kathmandu valley is going on
- Architecture of Bungamati's website is completed
- Two sets of Steering committee meeting is concluded
- Two sets of meeting with National Reconstruction Authority for future funding is concluded
- Till date 1143 people are following this project on Facebook

OUTPUT 3.2: Build capacity of stakeholders on green growth and tourism in heritage settlements

- *Coordination with I.H.S. is done in heritage conservation and green work*
- *European exposure visit is scheduled on 2020*



Implementing Partners:



Sustainable Tourism & Green Growth for Heritage Settlement of Kathmandu Valley

EXPECTED RESULT 4: Capacity of local youth and women entrepreneurs in MSMEs eco-tourism enterprises in Bungamati and Pilachhen built and tourism services strengthened



OUTPUT 4.1: Potentiality of youth, women and existing SMEs is surveyed in eco-tourism activities



OUTPUT 4.2: Promote Tourism-based entrepreneurship





OUTPUT 4.1: Potentiality of youth, women and existing SMEs is surveyed in eco-tourism activities

- Draft of Situation Analysis of Bungamati is completed
- Draft of Socio-economic survey report is completed
- Local Financial Institutions (FIs) have been identified

OUTPUT 4.2: Promote Tourism-based entrepreneurship

- Tourism based Entrepreneurship Development Plan is on pipe line
- Look out for location of Vocation based training center is going on
- 67 locals of Bungamati have been trained in Entrepreneurship Development Training through 3 lots of training
- Interaction with Micro-saving group of youth and women is going on in regular basis
- Strategy development to create Bungamati and Pilachhen as outlets for the products of MSMEs is going on

Implementing Partners:



Sustainable Tourism & Green Growth for Heritage Settlement of Kathmandu Valley

EXPECTED RESULT 5:
Sustainable tourism supply chain improved by strengthening back / forward linkages



OUTPUT 5.1: Develop sustainable tourism development plan of Bungamati & Pilachhen



OUTPUT 5.2: Support consumer awareness activities for domestic and external tourists



OUTPUT 5.1: Develop sustainable tourism development plan of Bungamati & Pilachhen

- Preparation of Tourism Development Plan is on pipeline
- Talk with stakeholders is going on for establishing Bungamati Entrepreneurship's Association
- Logo of Bungamati for branding is finalized
- Few innovative products/services of Bungamati are identified
- 53 locals have been trained on skilled based training like Yomari molding, wood craft and homestay management
- Interaction with Financial institution is going on for investment related to Sustainable Consumption and Production
- Regular meeting with youths and women is going on
- Few MSMEs have been identified for scaling up

OUTPUT 5.2: Support consumer awareness activities for domestic and external tourists

- Architecture of web site of Bungamati is approved by community
- Documentation of tangible and intangible heritage is going on

Implementing Partners:

